Department of Energy
CORPORATE NETWORK (DOEnet)
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Site Coordinating Committee Video Teleconference
July 12, 2000



Agenda

Network Performance

Hub Outage
Action Plan

Implementation Status
Network Operations

Network Security - Office of Assurance
Unclassified Security Review

Open Discussion/Next Meeting



Forrestal Hub Outage

Friday, June 29, 2000; 1:07 - 4:08 p.m.
(E.T.)
Diagnosed as the circuit being

unmapped while provisioning a new
circuit.

Discussion of UBR Proposal and
Germantown DS-3 Back-up Circuit



Implementation Status
Initial Connectivity

ldaho Operations Office - Cutover from DOEBN
to DOEnet, which provides the Site with temporary
T-1 connectivity, Completed! Firm order
commitment date (FOC) for delivery of DS-3 circuit is

10/10/00.

Carlsbad Area Office - US West has located
facilities to install the circuit point of presence (POP).
However, asbestos removal in the facility must be
completed by the carrier. Sprint has filed a complaint
against US West with the Federal Communications
Commission and will be meeting with US West, July
11-13, in Denver, Colorado to discuss circuit delivery

problems.



Implementation Status -

DS-3 Circuits Upgrades

Savannah River - DS-3 circuit was delivered to
the Site 06/27/00. Conversion from T-1 connectivity
to DS-3 being scheduled.

NREL/Golden - Continuing to resolve site-related
construction issues. Site management has
approved the route for the fiber and discussions are
being pursued with the building owners. No firm

order commitment date on delivery of DS-3 circuit.



Implementation Status -

DS-3 Circuits Upgrades

Ohio Field Office - Construction work is
scheduled to begin the week of July 17th. Sprint's
sub-contractor has indicated they do not anticipate
any increased scope of work resulting from the
recent changes in the fiber path. No firm order

commitment date on delivery of the DS-3 circuit.

Richland Operations Office - Firm order
commitment (FOC) date, 6/27/00, missed and is at
a 2nd level escalation with the local exchange
carrier (LEC). LEC indicates they need to special
order a DS-3 card.



Help Desk Activities

June 2000 — 56 Tickets

6 Circuit Outages
29 Circuit Outages - Child

2 HQ Configuration — Router
HQ Configuration - Router - Child

3 Site Configuration

3 Power

2 Information/Education
5 Reqguests



General Information

NREL DC DOEnet Relocation Order -

Processing a request in support of the relocation of the

NREL/DC Office to the Aerospace Building (901 D
Street, SW, Suite 900), September 15, 2000. NREL/DC

coordination POC is Carol Luszcz, 202-651-7515.
Circuit Consolidation
TSP Status

Request for Connectivity
Bonneville Power Administration
FERMI Lab



Next Meeting(s)

CMIP DOEnet Program Review, July 18,
2000, 1:00 p.m. (E.T.), Conference
Room 4F056, Meet-Me-Number
301-903-6084

SCC Video Teleconference, August 8,
2000, 3:00 p.m. (E.T.)



